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Submit Final Treatability Test Report (Phase I GAC) Added 2-Jun-92 2-Juri-92 
Submlt Subsurface Final Responsiveness Summary and IM/IRAP/EA Added 20-Aug-92 20-Aug-92 
Submit Subsurface Site 1 Draft Test Plan Added 29-Oct-92 29-0ct-92 
Submit Subsurface Site 1 Flnal Test Plan Added 12-Jan-93 12-Jan-93 
Submit Draft Phase I I  RFllRl Report 
Submit Draft Treatability Test Report (RRS) 1 -Apr-92 18-May-93 

12-Mar-93 
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Submit Draft Phase II RFllRl Work Plan 22-Apr-94 
Submit Phase I Proposed IMllRA Decision Document 12-Sep-94 
Submit Final Phase I I  RFIlRI Work Plan 1 9 - 9  p -94 
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Submit Draft Phase I RFllRl Report 30-NOV-93 
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Submit Draft Historical Release Report 8-Jan-92 8-Jan-92 
30-Jan-92 Submit Responsiveness Summary Discharge Limits for Radionuclides 

Submit Final Historical Release Report 3-Jun-92 3-Jun-92 
Submit Annual Treatability Study Report Added 8- M ar-93 8- M ar-93 

17-Doc-91 30-Jan-92 
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